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Commissioners to Jefferson
Washington 24th. August 1801.
Sir,

We should think an apology necessary for intruding on your retirement, were we not
convinced that your solicitude for the advancement of the City authorizes this liberty.

In reviewing the objects you were pleased to recommend to our attention, and calculating
what has been done and what is yet to accomplish, we find our means will be inadequate
to fulfil the whole of your intentions respecting the Roads within the Estimate. We therefore
thought it proper to state what has been executed, and the Expenditures—

For Work executed.

The former Expenses on Pennsylvania Avenue and the Capitol Hill, since the Month of
June inclusive Doll. Cent. 2,130.00

The Work on the President's Square & on 15th Street West, gravelled principally, has cost
693.00

The Work on New Jersey Avenue, including a good Road up the Hill & a free-stone Bridge
has cost 872.99

William Thornton and Tristam Dalton, Commissioners to Thomas Jefferson, August 24, 1801, from Thomas Jefferson and the National
Capital. Edited by Saul K. Padover. http://www.loc.gov/resource/mtj3.057_0141_0144



Library of Congress

Dolls 3,695.99
For Work to be executed of necessity

The Road between the upper end of Pennsylvania Avenue & the upper Bridge on Rock-
Creek has been calculated, and the Work by mensuration, to make an easy Passage, will
cost $800. The people of George Town have taken & will require as much Sand &c as will
lessen the Expense $100. 700.00

Work Contemplated

The circular Road on the West side of the Capitol continued into A Street North & A Street
South, also 1st. Street east on the Capitol Square, between the two above mentioned
Streets, but particularly A Street North, now commenced, and 1st. Street east in front of
Mr. Carrolls Buildings

To round Pennsylvania Avenue from the President's Square to 26th. Street west, ready to
receive the Gravel.

To continue from the new Bridge down New Jersey Avenue, rounding it so as to receive
the Gravel.

These last objects are unprovided for, and as we cannot execute the whole, we solicit your
determination respecting the choice, should we be able to expend a few hundred Dollars
more than the Sum calculated.

We have the satisfaction of informing you that the Brick Work of the Chamber of
Representatives advanced with such rapidity that the whole will be finished ready for the
Roof by the end of next week, and the Roof is in forwardness. Previous to the departure
of our Colleauge Mr. White, for Winchester some Days ago, he joined in our opinion
respecting the propriety of making this Statement as soon as the proper Returns were
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collected. We have the honor &c.

W. Thornton

T. Dalton

PRESIDENT OF THE UNITED-STATES.

[Pp. 97-9, COMMISSIONERS' LETTERBOOK, Vol. 6, 1800-02, in the National Archives.]
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